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Illinois Department of Public Health
525 West Jefferson Avenue 2™ Floor
Springfield, Illinois 62761

Re: Permit 16-014, St. Clara’s Manor

Dear Ms. Avery,

I am writing to request for permit renewal. The permit expires January 31, 2018.
Construction is complete; we will need additional time to receive licensing and time to collect all costs to
report back to the Board. We feel that a 6-month renewal to July 31, 2018 would be adequate.

I have attached the latest AIA G702-703 and a current Cost and Sources of Funds chart showing
the project has expelnded or committed to expend 94% of its total project costs. However, it should be
known that the project construction is 100% complete. The Cost and Sources of Funds chart also provides
the total dollars expended to date as a percentage of the project.

The main reason for this request for additional completion time is to allow IDPH time to
complete its 2-part survey.

Please note that financing for the construction is still in place and remains as stated in the
application. Additionally, enclosed herein is a check made payable to Illinois Department of Public
Health for the processing of this request.

Sincerely,

A B

Michael R. Blake, Senior Vice President — Facilities
Heritage Operations Group

C: John Kniery, CON Consultant
George Roate, IHFSRB Project Reviewer

200 TFifth Street o Lincoln, lllinois 62656 o 217/T351507
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PROJECT COSTS AND SOURCES

St. Clara's Manor #16-014
Annual Progress Report

OF FUNDS
Use of Funds COST Expended to Date % Expended
Preplanning Costs S 72,956 | § 72,956.00 100%
Site Survey and Soil Investigation S 163,500 | § 163,500.00 100%
Site Preparation S 651,589 [ § 651,589.00 100%
Off Site Work S 1,000 | § 1,000.00 100%
New Construction Contracts S 14,820,195 | § 14,820,195.00 100%
Modernization Contracts S - |$ -
Contingencies S 1,481,579 | 5 323,676.78 22%
Architectural/Engineering Fees S 1,382,389 | S 1,382,389.00 100%
Consulting and Other Fees S 607,540 | S 607,540.00 100%
Movable or Other Equipment S 915,952 | $ 915,952.00 100%
Bond Issuance Expense S 219,921 | § 219,921.00 100%
Net Interest Expense During Construction S 314,461 | S 314,461.00 100%
Fair Market Value of Leased Space or Equipment S - 5 -
Other Costs to be Capitalized S - S -
Acquisition of Building or Other Property S - S -
Total Uses of Funds S 20,631,082 | S 19,473,180 94%
Source of Funds
Cash and Securities S 5,000,000 $5,000,000 100%
Pledges S - $ -
Gifts and Bequests S - S -
Bond Issues 5 - ]S -
Mortgages S 15,631,082 | § 14,473,180 93%
Leases S - S -
Governmental Appropriations S - S -
Grants S - S -
Other Funds and Sources s - |5 -
Total Sources of Funds S 20,631,0821 % 19,473,179.78 94%




APPLICATION AND CERTIFICATE FOR PAYMENT

Application No. 15 - Draft for Review

Invoice #:

To Owner: ST. CLARA'S SENIOR SERVICES, INC. Project; St. Clara's Manor Skilled Nursing Facility Copits:  Distribution fo :
Sito: i
200 5Th Street e: 1450 Castle Manor Drive El Construction Manager
Lincoln IL 62656 Lineoln, IL 62656 Period To: 12/31/2017 EI Architect
D Orwner
From Contracter: FP. J. HODERR, INC. Vi  WORN JERABEK WILSTE ARCHITECTS, P.C.

Max Dirker. Project Manager Todd Wiltse
107 N. Commerce Place 401 W Superior, Suite 400
Peoria, IL 61604 Chicagp, TL 60654

Contract For:  New Construction

PJHI Project No: 70153 [32] Owner's Representative

Contract Date; D
(.

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet is attached.

1. Original Contract Sum . ....................0.
2. Net Change By Changc Order
3. Contract Sum To Date

% 16,118.291.00
$347,732.48
¥ 16,466,023 48

4. Total Completed and Slored ToDate . ...........

$16.443,301.17

3. Retainage :

. 7.1% of Completed Work $1.159.917.70
b. 0.0% of Stored Material $000
Total Retainage . ......................... $£1.159,917.70

6. Total Earned Less Retainage $15,283,385.47

7. Less Previous Certificates For Paymenl $14,879,157.32

8. Current Payment Due .,

$ 404,226.15

9. Balance To Finish, Plus Retainage

$1,182.640.01

CHANGE ORDER SUMMARY Additions Deductions
Total changes approved :
in previeus months by Owner § 336.714.04 $0.00
Tota] Approved this Month $11.018.44 $ 0.00
TOTALS $347,732.48 $0.00
Net Changes By Change Order $347,732.48

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
information, and belief, the work covered by this Application for Payment has been
completed in accordance with the Contraet Documents. That all amounts have been paid
by the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and thal current payment shown herein is how due,

CONTRACTOR: P. J. HOERR. INC.

By: Date: 12/28/2017

Max Dirker, Project Manager

State oft ILLINOIS County oft Peoria

Subscribed and sworn to before me this 28th day of December, 2017

Notary Puhlic;

My Commission expires: January 04, 2019

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site nbservations and the data comprising

the above application, the Architect certifies to the Owner thaet to the best of the Architect's knowledge,
information, and belief, the Work hos progressed os indicated, the quality of the Work is in accordnnce
with the Coatract Decuments, and the Contractor is entitled to payment of the AMOUNT CERTIFTED.

AMOUNT CERTIFIED

$404,226.15

{Attach explanarion if amount certified differs from 1he amount applied. initial all figures on this
Application amd an the Cantinvarion Sheet that are changed 10 conform with the amnunr certified )

ARCHITECT/ OWNERS' REPRESENTATIVE:

By: Date:

This Cenificate is not negotiable. The AMOUNT CERTIFIED is payable only to the
Contractor named herein, Issuance, payment, and acceptance of payment are without
prejudiec to any rights of the Owner or Contractor under this Conwract.

1217 Bill# 143
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